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February 8, 2012 

 
 

Mr. Tim Irvine 
Executive Director 
Texas Department of Housing and Community Affairs 
221 East 11th Street 
Austin, Texas  78701 
 
Re: Hudson Green (TDHCA No. 10279) and Hudson Manor (TDHCA No. 10271) 
 Appeal for Underwriting, Rescission of Credits, and Denial of Extension 
 

Dear Tim: 

 We represent Hudson Green, Ltd. and Hudson Manor, Ltd. (each, a "Partnership").  
The Partnerships received allocations of low-income housing tax credits ("Tax Credits") and 
TDHCA HOME funds in the 2010 application round for the Developments listed above.  The 
2010 application round included additional Tax Credits associated with Hurricane Ike relief; all of 
the eligible applicants in Region 5 Rural received awards.   

 Hudson Green is a proposed 80-unit complex for the general population, with half of 
those units being reserved for residents at 30% and 50% of AMFI.  Hudson Manor is a 
proposed 80-unit complex for the elderly population, with half of those units being reserved for 
residents at 30% and 50% of AMFI.  The Developments are to be located adjacent to one 
another in Hudson, Texas, a small suburb of Lufkin.  The real estate market in Hudson consists 
mostly of single family homes.  It is a desirable, residential community with schools that have 
been nationally recognized.  The City has no other Tax Credit properties. 

 

Issue Presented 

 The Partnerships received an attractive offer from Hunt Capital Partners ("Hunt") to 
syndicate the Tax Credits and provide the construction loan.  With this financing, the 
Partnerships proposed to return the HOME funds and eliminate any foreclosable permanent 
debt.  Under this structure, the only permanent debt would be the deferred developer fee and a 
land loan from the seller.  Both the developer and the seller are affiliates of the Partnerships.  
Recognizing the low rental rates achievable in this rural community, heightened by the deep-
skewing of half the units, the Partnerships believed that having non-foreclosable permanent 
debt would establish favorable conditions for the Developments' long-term viability. 
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 Upon underwriting the restructuring of the financing, TDHCA concluded that the 
Developments would be financially infeasible under the real estate analysis rules.  This led to 
denial of a pending request for the extension of the date for commencement of substantial 
construction and rescission of the Tax Credit awards. 
 
 The Partnerships appeal the staff's determination that the Developments are 
financially infeasible and request that the Tax Credits be reinstated so that the 
Developments can move forward with a deadline for commencement of substantial 
construction of March 1, 2012, as previously requested. 
 
 

Underwriting Report 
 The underwriting report cites two grounds for financial infeasibility and presents other 
concerns, each of which will be addressed below: 
 

Initial Feasibility. 
  
 Department Conclusion: The expense-to-income ratio for each Development in the 
first year of stabilized operations exceeds 65%. 
  
 The Rule: 
 

 § 1.32(i)  An infeasible Development will not be recommended for a 
Grant, loan or Housing Credit Allocation unless the underwriter can determine 
an alternative structure and/or conditions the recommendations of the report 
upon receipt of documentation supporting an alternative structure. (emphasis 
added) . . . the Development will be characterized as infeasible if one or more of 
paragraphs (3) – (5) of this subsection applies unless paragraph (6)(B) of this 
subsection also applies. 
 
  (4) Initial Feasibility.  The first year stabilized pro forma 
operating expense divided by the first year stabilized pro forma Effective Gross 
Income is greater than . . . 65% . . . . 

 
 Discussion:  The purpose of the Initial Feasibility test is to ensure that a property has 
sufficient income, after payment of operating expenses, to pay its permanent debt service.  This 
provides comfort that the property will avoid foreclosure, which would result in loss of the Tax 
Credits and the affordability.  In this case, the proposed financial structure has no foreclosable 
permanent debt.  Thus, the concern addressed by the rule is mitigated by the facts for this 
particular circumstance.  The Initial Feasibility rule can be especially challenging in areas with 
low rents and deep-skewing to reach lower income residents; such is the case for Hudson 
Green and Hudson Manor.  However, TDHCA recognizes this challenge and provides 
exceptions to the Initial Feasibility rule in other cases.   
 
 For instance, the Initial Feasibility rule does not apply for properties that constitute 
Supportive Housing.  A Supportive Housing property typically generates very low rental income 
and is financially supported with grants and other non-foreclosable financing.  The Initial 
Feasibility rule also does not apply for properties that constitute public housing.  Rents for public 
housing properties are supported by annual contributions contracts with HUD; owners are 
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expressly prohibited from paying debt service with the rental subsidy.  As a result, public 
housing properties are financed with specialized permanent debt structures.  Hudson Green and 
Hudson Manor present a similar scenario.  
 
 Analysis:  The underwriting rule states that failure to meet the 65% test results in a 
conclusion of financial infeasibility unless the underwriter can determine an alternative 
structure.  Here, a reasonable alternative structure, similar to the structure for a Supportive 
Housing or public housing development, was proposed, but the underwriter chose not to accept 
it.  Moreover, § 1.32(6)(A) of the underwriting rule provides: 
 

The requirements of this subsection may be waived by the Executive Director . . . 
if documentation is submitted by the Applicant to support unique circumstances 
that would provide mitigation. 
 

Both the Partnerships and Hunt believe that, by proposing non-foreclosable permanent debt 
from related parties, they have provided exactly the kind of mitigation that would allow the 
Executive Director to waive the rule. 
 

Long Term Feasibility 
 
 Department Conclusion:  The underwritten debt coverage ratio falls below 1.15:1 
within the first fifteen (15) years of the long-term pro forma. 
 
 The Rule: 
 

 § 1.32(i)  An infeasible Development will not be recommended for a 
Grant, loan or Housing Credit Allocation unless the underwriter can determine 
an alternative structure and/or conditions the recommendations of the report 
upon receipt of documentation supporting an alternative structure. (emphasis 
added) . . . the Development will be characterized as infeasible if one or more of 
paragraphs (3) – (5) of this subsection applies unless paragraph (6)(B) of this 
subsection also applies. 
 
  (5)  Long Term Feasibility.  Any year in the first fifteen (15) years 
of the Long Term Pro forma . . . reflects . . . a Debt Coverage Ratio below 1.15. 
 

 Discussion:  When the Partnerships proposed a financial structure with no foreclosable 
permanent debt, "REA communicated that its analysis, pursuant to rule, was to include a 
permanent debt assumption sized at 7% for 30 years to achieve an initial year DCR at 1.35:1."  
In other words, the underwriter ignored the actual debt structure and assumed a conventional 
permanent loan at the principal amount of $1,300,000 with 7% interest to run the DCR test.  
This fictional debt structure resulted in the DCR going below 1.15:1 during the 15-year 
compliance period.  Applying such a hypothetical test ignores the unique circumstances of the 
proposed financial structure. 
  
 Analysis:  While it may be standard practice for the underwriter to assume a 
hypothetical permanent loan in the absence of conventional financing, we believe such practice 
is not required by the rule.  § 1.32(d)(4) with regard to DCR provides: 
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DCR is calculated by dividing Net Operating Income by the sum of scheduled 
loan principal and interest payments for all permanent sources of funds.  Loan 
principal and interest payments are calculated based on the terms indicated in 
the term sheet(s) for financing submitted in the Application.  Unusual or non-
traditional financing structures may also be considered. (emphasis added) 

 
Additionally, § 1.32(d)(4)(D) provides: 
 

The acceptable first year stabilized pro forma DCR for all priority or 
foreclosable lien financing plus the Department's proposed financing must be 
between a minimum of 1.15 and a maximum of 1.35. (emphasis added) 
 

 Again, the underwriter has the flexibility to consider alternative financing structures but 
chose to disqualify the Developments based upon a hypothetical.  As noted above, the 
Executive Director has the authority to waive this rule: 
 

The requirements of this subsection may be waived by the Executive Director . . . 
if documentation is submitted by the Applicant to support unique circumstances 
that would provide mitigation. 
 

The Partnerships and Hunt have proposed a financing structure that protect the Developments 
from foreclosure on a permanent loan, thus assuring that the Tax Credits and long-term 
affordability will be preserved.  This is the kind of mitigation to allow the Executive Director to 
waive this rule. 
 
 The two conclusions presented above are the only considerations that prohibit the 
Developments from proceeding, from an underwriting perspective.  However, the underwriter 
presented several other concerns that the Partnerships want to address: 
 

Construction Schedule 
 

 Department Concern:  The underwriter expressed concern with the Partnerships' ability 
to start complete construction and place the Developments in service by December 31, 2012, 
which is the federal deadline associated with the Tax Credits. 
 
 Partnership Response:  The general contractor for the Developments is unrelated to 
the Partnerships.  The contractor has submitted a construction schedule that shows completion 
by December 31, 2012.  The contractor has indicated that it has experience with completing 
similar projects within this timeframe and will use parallel crews to expedite construction – one 
for Hudson Green and one for Hudson Manor.  Additionally, Hunt proposes to invest over 
$6,000,000 in equity and to place over $6,000,000 of construction debt at risk before the 
Developments are placed into service.  Surely, an institution with the sophistication of Hunt 
would not take such a risk if it felt there was a reasonable likelihood that the Tax Credits would 
be lost. 
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Compelling Reasons for Approval 

 
 The Executive Director has the authority to waive the real estate analysis rules for Initial 
Feasibility (65% test) and Long Term Feasibility (DCR test) when mitigating circumstances 
exist.  With a waiver of the rules, the Development would be determined financially feasible, the 
extension for commencement of substantial construction could be granted, and the Tax Credits 
could be returned.  The Partnerships believe that the revised financial structure proposed in 
cooperation with Hunt presents just the mitigating circumstances appropriate for such a 
determination.  Moreover, other compelling factors exist such as: 
 

• The proposed financing structure presents no risk to TDHCA. 
 

 The Partnerships are returning approximately $1,000,000 of HOME funds.  As a 
result, TDHCA will have no exposure to HUD. 
 

 If the Partnerships complete the Developments by December 31, 2012, there will 
be affordable housing available in Hudson yet this year.  If the Partnerships do 
not complete the Developments by December 31, 2012, the Tax Credits will be 
returned and available for reallocation, resulting in affordable housing units being 
available in two to three years. 
 

• The principals of the Partnerships, Vernon and Elizabeth Young, are assuming the 
substantial risk. 
 

 The Youngs will not be paid any fee until the Developments are completed and 
placed into service.  Over $2,000,000 of developer fee and over $880,000 of land 
cost will not be paid to them until completion and, then, only from cash flow 
generated by the Developments. 
 

 The Youngs have invested over $275,000 to date in pursuit of these 
Developments. 
 

• The Developments are proposed for a highly desirable area that has never received an 
allocation of Tax Credits. 

 
 The census tract has a median income in excess of the median income for the 

county. 
 

 The census tract has a poverty rate of less than 15%. 
 

 All schools in the Hudson Independent School District are either "Recognized" or 
"Exemplary" under the Texas Education Agency ratings. 
 

 For any of these factors, the site would qualify as a "High Opportunity Area" 
under the current QAP. 
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• The Developments provide green initiatives that will reduce utility costs and amenities 
such as garages for the residents. 
 

• The Partnerships are using a bonded third-party contractor with experience in 
completing projects of similar size rapidly.  The building permits for the Developments 
are ready for issue as soon as the fee is paid.  The construction experience behind the 
Hunt team will provide added oversight and support for completion. 
 

• The Developments have received enormous support from the community, including the 
Mayor and City Manager.  See the letters attached. 
 

 
  

Summary 

  For all these reasons, we respectfully request that this appeal be granted by the Executive 
Director.  If administrative approval is not possible, we request that this appeal be heard at the next 
available Board meeting. 

Thank you, and feel free to contact me with any questions. 
 

Sincerely, 

 
       Cynthia L. Bast 
cc: Tom Gouris 
 Brent Stewart 
 Cameron Dorsey 
 TDHCA 
  
 Vernon and Elizabeth Young 
 Artisan/American Corp. 
 
 Dana Mayo 
 Hunt Capital Partners 
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February 10, 2012 

 
 

Mr. Tim Irvine 
Executive Director 
Texas Department of Housing and Community Affairs 
221 East 11th Street 
Austin, Texas  78701 
 
Re: Hudson Green (TDHCA No. 10279) and Hudson Manor (TDHCA No. 10271) 
 Appeal for Underwriting, Rescission of Credits, and Denial of Extension 
 

Dear Tim: 

 We submitted an appeal with respect to Hudson Green, Ltd. ("Green") and Hudson 
Manor, Ltd. ("Manor") on February 8, 2012 (the "Appeal").  On February 9, we were asked by 
Brent Stewart to supplement the Appeal with regard to Manor only. 

 Specifically, the Manor underwriting report contains an infeasibility conclusion that is not 
contained in the Green underwriting report, namely that the deferred developer fee is not 
repayable from cash flow within the first fifteen years of the long-term pro forma.  Mr. Stewart 
asked us to address this infeasibility conclusion. 
 
 As noted in the Appeal, the financing plan for Manor involves two non-foreclosable loans 
serving as permanent debt – a deferred developer fee loan and a land loan, both of which will 
be paid out of cash flow and both of which will be paid to affiliates.  Despite the fact that the 
financial structuring anticipates no conventional permanent debt, the underwriter assumed a 
permanent loan in the amount of $1,300,000, bearing 7% interest.  Under that hypothetical 
scenario, the property has $103,787 of must-pay debt service annually, which reduces the cash 
flow available to pay deferred developer fee.  However, it should be noted that this is just a 
fictional calculation.  The reality of the financial structure, per the Hunt letter of intent that was 
provided, is that there will be no conventional permanent debt.  The deferred developer fee will 
be paid out of cash flow, first, and the land loan will be paid out of cash flow, second.  Using the 
numbers in the underwriting report, the property will have a deferred developer fee of 
$1,087,087.  It will have cumulative net cash flow in the first ten years of $1,214,656.  That is 
more than sufficient to pay the deferred developer fee in full.  It assumes that the annual debt 
service of $103,787 is not used to pay a conventional lender but is rather used to pay the 
deferred developer fee, which is the intended permanent loan. 
 
 Having further discussions with staff, there may be some confusion about the financial 
structure proposed by our clients.  To be perfectly clear, our clients propose no conventional 
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permanent debt.  The only permanent debt will be the deferred developer fee and the land loan, 
both of which will be paid to affiliates out of cash flow.  As our clients were presenting this 
proposal, they were advised that the underwriter would impute a conventional loan at the rate of 
7% anyway.  Upon hearing that, our clients submitted another financial model assuming 
conventional debt, trying to fit within the hypothetical box that TDHCA was utilizing.  It was not 
our clients' intent to suggest that they were planning to use conventional debt.   Rather, they 
were just trying to play along with the assumptions the underwriter was using.  We hope we 
have clarified that position with staff, now.  Additionally, both our clients and Hunt have 
confirmed that they are willing for the tax credit award to be conditioned upon no conventional 
permanent debt for the 15-year compliance period. 
 
 In short, the financial structure proposed by Manor has sufficient cash flow to repay the 
deferred developer fee within the timeframe required by TDHCA.  It is only because the 
underwriter imposed a hypothetical debt structure that the long-term pro forma failed the test.  A 
project should not be allowed to fail financial feasibility test based upon fiction.  Rather, the 
underwriter should look to the actual debt structure proposed to determine the feasibility.  If that 
is done, Manor passes all the feasibility tests. 

 
 
 Thank you, and feel free to contact me with any questions. 
 

Sincerely, 

 
       Cynthia L. Bast 
cc: Tom Gouris 
 Brent Stewart 
 Cameron Dorsey 
 TDHCA 
  
 Vernon and Elizabeth Young 
 Artisan/American Corp. 
 
 Dana Mayo 
 Hunt Capital Partners



TDHCA Application #: Program(s):

Address/Location:

City: County: Zip:

Area:
Region:

4280 Old Union Rd

ALLOCATION

75904

Garden (Up to 3 story)
General

PURPOSE
New Application - Initial Underwriting

Hudson Angelina

Real Estate Analysis Division
Underwriting Report - Addendum

10271

February 2, 2012

PRIOR REPORT(S) PROGRAM

Senior Program Set-Aside:
Building Type:

DEVELOPMENT IDENTIFICATION

Analysis Purpose:

FILE #
10/28/10 9% LIHTC 10271

9% HTC

1st Addendum to Prior Report

New Construction
Rural
5

Hudson Manor

Population:
Activity:

PRIOR
APPROVAL

CURRENT
REQUEST RECOMMENDATION

1)

2)

3)

60% of AMI 60% of AMI

§1.32(i)(2) Deferred Developer Fee: Deferred developer fee is not repayable from cashflow within the first fifteen (15)
years of the long-term pro forma.

§1.32(i)(5) Long-Term Feasibility: Underwritten debt coverage ratio falls below a 1.15:1 within the first fifteen (15) years of
the long-term pro forma.

50% of AMI 36

SET-ASIDES

30% of AMI 30% of AMI

TDHCA SET-ASIDES for HTC LURA
Income Limit Number of UnitsRent Limit

Amount

HOME Funds

LIHTC (Annual)*

TDHCA Program

40

Recommendation based on the infeasibility conclusions pursuant to 2010 REA Rules §1.32(i) as follows:

4
50% of AMI

§1.32(i)(4) Initial Feasibility: Pro forma submitted by Applicant indicates an expense-to-income ratio which exceeds the
65% maximum feasibility test.  The REA underwritten expense-to-income ratio also exceeds 65% maximum.

$517,970 0%

Rate Amort

30

Term

30

$955,313

Rate Amort Term Rate Amort Term

$0 0% 0 0Request Withdrawn

$919,550 $0

AmountAmount
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Deal was approved for an allocation of tax credits in 2010 along with a $518K HOME loan structured as a second lien
behind a conventional mortgage. The approval contained certain conditions which were to be satisfied by various
critical dates. Of these, all the Commitment and Carryover conditions were met. One remaining condition, relating
to costs of site work, existing improvements and the resulting land cost allocation, was to be satisfied at the 10% Test.

The 10% Test was to be met by July 1, 2011. This deadline was extended to September 1, 2011 and then again to
September 30, 2011.

On September 1, 2011, the Applicant submitted documentation to satisfy the condition due at the 10% Test. REA
determined that the information did not satisfy the condition. REA worked with the Applicant through the end of
September to resolve the issues when REA became aware that the Applicant intended to apply for additional HOME
funds due to an inability to secure conventional permanent debt. The Applicant submitted a HOME application for
the additional funds on October 3, 2011 (received by REA October 24, 2011 post a program review). 

The HOME application contained an operating pro forma that was infeasible pursuant to REA rules (excessive
expense to income ratio).  

On January 19, 2012, TDHCA staff met with the Applicant, consultants and a new syndicator, Hunt Capital Partners.
The Applicant proposed a new capital structure without any HOME funds or conventional permanent debt. In
addition to removal of the permanent HOME funds shown on the October 3 revision, the Applicant also eliminated a
third-party construction loan from an unrelated private party. Both of these loans were initially used to qualify for
points in the 2010 application round. This report does not evaluate the impact on the allocation as a result of the
lack of these points.

With removal of the HOME loan, the GAP of sources was to be filled with deferred developer fee and a related-party
Seller note (cash flow) secured by the land.  No permanent debt was contemplated.

DEAL SUMMARY

REA communicated that its analysis, pursuant to rule, was to include a permanent debt assumption at 7% for 30 years 
sized to achieve an initial year DCR at 1.35:1. This assumption led to an infeasibility conclusion (in addition to the

Fax:

Fax:

Aside from the infeasibility conclusions, the Underwriter has concerns with the Applicant’s ability to start construction,
complete and place-in-service 100% of the buildings prior to December 31, 2012 (Section 42 deadline). While the
contractor provided a construction schedule from a third-party contractor (also reviewed by the equity partner),
little if any contingency is included for weather delays or other unforeseen construction issues slowing building
delivery. The contractor indicates that this deal and Hudson Green, an adjacent development proposed by the
Applicant with the same placement-in-service deadline, would have separate crews working simultaneously.

Phone:

Phone:

PRIMARY CONTACTS

713-626-1400 713-6261098
Developer

832-443-0333

H. Elizabeth Young
eyoung@artisanamerican.com

Consultant:

Relationship:Name:
Email:

Name:
Email:

Hoke Development Services, LLC
713-490-3143 

DEVELOPMENT TEAM

Tim Smith
tsmith@hokeservices.com

On January 30, 2012, REA received new application exhibits showing a revised capital structure and operating
expense pro forma. While the structure now indicates $1.3M in third-party permanent debt, the materials indicate a
lender has yet to be identified. A term sheet was not provided. This report does not evaluate the impact on the
original allocation from a Threshold standpoint as a result of not having a permanent loan commitment. Discussion
of the revised expense pro forma is discussed herein.

expense to income ratio) as a result of the long-term DCR falling below at 1.15:1.
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Income: Number of Revisions: Date of Last Applicant Revision:

Expense: Number of Revisions: Date of Last Applicant Revision:

Since the prior underwriting, EGI increased a net $20K considering higher 2011 rents and slightly higher utility
allowances. Elimination of the HOME units does not impact EGI. 60% rents remain below the reported market
rents.

36 units are 50% AMI rent restricted units and 4 units are further restricted to 30% AMI (half of the total units are
below 60% AMI). In addition to the expense load, this level of deep-rent targeting is contributing to the
infeasibility of the deal as lower EGI inflates the expense-to-income ratio. The deep-rent targeting is a selection
item the Applicant makes at application for points. If this deal contained 60% units only, EGI would increase to
$505K and the Applicant's expense ratio would fall to 62%.

Expense Ratio:

Property Taxes/Unit:
Program Rent Year:

$125,006 Avg. Rent:
B/E Rent: Controllable Expenses:$471

92.50%
89.11%

Applicant's expense pro forma increased from $3,518/unit to $4,202/unit (on the December 1, 2011 revision) since
the original underwriting. Almost all of the increase stems from significant increases in G&A and Payroll. The
Underwriter reviewed G&A and Payroll expenses with the Applicant in detail and they confirmed that the new
expense load was more realistic after consulting with the Management Company who participated in producing
the estimates (as stated in an RFI response). 

Debt Service:
$432
2011

In the 2010 original application the Applicant's pro forma estimated payroll at $70K annually (a staffing plan

NOI:
$103,787
$21,219

1.20:1

SUMMARY - AS UNDERWRITTEN

OPERATING PROFORMA

4

Occupancy:
B/E Occupancy:

$499

1/30/2012

12/8/2011

72.08%
$2,630

Net Cash Flow:
Aggregate DCR:

3

Since the December 1, 2011 pro forma revision showing $45K annually, the Applicant's G&A estimate has
remained significantly higher than either the database data point or data from other properties operated by the
Applicant. The Applicant again expressed due diligence in consultation with the management company for this
estimate. The Underwriter assumes the actual G&A per unit reported on their other properties as well as the
subject pro forma at $45K is excessive under any circumstances. Therefore, the Underwriter continues to use the
original REA estimate.

In the 2010 original application, the Applicant s pro forma estimated payroll at $70K annually (a staffing plan
provided). Subsequently on October 3, 2011, Payroll increased to $92K ($1,152/unit). The Applicant again
indicated that after consultation with the management company, the new Payroll estimate was more realistic
and a staffing plan supporting the $92K was submitted. CMTS data reports an average $1,072/unit payroll on four
other properties involving principals of the Applicant. The $92K payroll estimate was submitted on three separate
pro forma submissions. Because of the due diligence done by the Applicant and the management company on
the staffing plan and the Applicant's own direct comparables, the Underwriter used the Applicant's estimate in
the REA pro forma.

Subsequently after REA's infeasibility conclusion was communicated to the Applicant, another proforma was
submitted without solicitation on January 30, 2012 reducing payroll $24K (down to $68K or $850/unit).

The equity term sheet requires replacement reserves at $300/unit (greater than REA's $250/unit standard
assumption).  Despite the term sheet, the Applicant continues to use $250/unit.

REA's underwritten controllable expenses of $2,630/unit are $289/unit over the database data point but solely
related to the Payroll assumption. Controllables also exceed the Applicant's pro forma and actual experience on
their other properties by $100/unit.
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Feasibility:

COST SCHEDULE Number of Revisions: Date of Last Applicant Revision:

Off-Site Cost:
Off-Sites Engineer/Architect Cert.

Site work Cost:
Site Work >$9K/unit Engineer & CPA Cert.

Comments:

2

Applicant's Site Work cost of $13,377/unit has been certified to by a Engineer. The Site work increased from
$840,310 in 2010 to $1,041,565 in the revised numbers.  

The prior Underwriting report discusses the relationship between the site work, prior capitalized costs and the
related-party allowable acquisition value that resulted in the 10% Test condition. As stated above, the information
submitted by the Applicant was not satisfactory to the Underwriter. The information lacked detail (including an
engineered site plan) on the existing improvements which would be re-used in the development of a multifamily
property (along with an itemized cost for each item). The engineer provided a general statement that previous
improvements would be re-used where possible. 

The Applicant's pro forma indicates an expense ratio above 65% and the deal is determined infeasible as
submitted.

The Applicant's pro forma and REA's pro forma differ by more than 5%. REA's expense ratio also exceeds the 65%
expense ratio. Additionally, the underwritten pro forma (REA's) produces a DCR below 1.15:1 over the long term
pro forma using the underwritten capital structure as discussed below. As a result of both issues and pursuant to
REA rule, the deal is deemed infeasible.

DEVELOPMENT COST EVALUATION
12/8/2011

Ultimately and in lieu of identifying a line-item costing of the existing improvements to include in calculation of the 
acquisition cost (as a related party purchase), the Underwriter used an estimate of site work savings as a result of
th it k i l d ti t d b th i ( h di ) A lt th diti d t

Yes No Yes No N/A

Yes No Yes No N/A

Direct Construction Cost:

Conclusion:

# Applicant Revisions: 4 Last Update:

Comments:

Hunt Capital Partners, LLC

12%

39%

2%
Developer $1,087,087

UNDERWRITTEN CAPITALIZATION

Land Seller Note
Syndication Proceeds

6%

7.00%
Interim Sources Amount

42%
Hunt Capital Partners, LLC

Term
$3,650,000

1/30/2012

12 Months
LTCRate

Total Interim Sources $9,441,588

Related Party
Deferred Fee

Withheld Reserves

$3,940,272
$596,137

$168,092

the site work previously done as estimated by the engineer (such as grading). As a result, the condition due at
the 10% Test is satisfied.

No significant changes to the Applicant's original Direct Construction Cost. The Underwriter did not re-cost Direct
Construction and remains within 5% of the Applicant's estimate. The Applicant's budget is based on building
plans that are essentially complete and 3rd party bid.

A Total Adjusted Basis of $10,613,208 supports annual tax credits of $955,189, slightly less than the original
allocation of $955,313.

Hunt Capital to provide 100% of the non-related party interim financing. The Land Seller Note, Deferred
Developer Fee and the Withheld reserves are not funded through construction.
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Comments:

Comments:

Amort
30

Total Permanent Debt

Permanent Sources
Permanent Lender (To Be Determined)

Term
30

LTC
14%

Rate
7.00%

Amount
$1,300,000

% DefAmount
$7,879,519

3%

Equity & Deferred Fees 
Hunt Capital Partners
Developer

$1,300,000

24%

% TC
83%

$262,069

Total Permanent Sources
Total Equity $8,141,588

$9,441,588

Rate
$0.82

For purposes of analysis only and not pursuant to REA rule, the Underwriter calculated a reduced debt amount (to
$1,175,000) to raise the first year DCR to the maximum 1.35:1 DCR to determine the effect on the long-term DCR.
Based on this analysis, the DCR in Year 15 drops to 1.14:1 which would fail the DCR feasibility test. Additionally
under this scenario, the additional $125K of deferred developer fee needed to replace the lost debt proceeds
exacerbates the non-repayability of the deferred fee within 15 years (also failing the feasibility test).

Applicant's assumptions for permanent debt changed three times since the original application, the details of
which are outlined on the attached capitalization exhibit. Two of the iterations included TDHCA Home funds as
part of the permanent capitalization. Since the original application, no third-party permanent lender has been
identified.

Applicant did not provide a term sheet or conditional commitment from a permanent lender for the proposed
$1.3M permanent loan (shown on the January 30, 2012 revisions to the application). Based on the underwritten
pro forma, this debt at the submitted terms produces a DCR of 1.20:1 in the first year.

While meeting the initial year 1.15:1 DCR requirement, the DCR falls below the minimum DCR in the nineth year
(failing the DCR feasibility test).

Fifteen year net cash flow of $214K is insufficient to repay the $262 deferred developer fee which fails the
feasibility test pursuant to REA rule.  

Recommended Financing Structure:

Underwriter:

Director of Real Estate Analysis: Brent Stewart

Recommendation $0 
Previously Allocated Amount $955,313 

Allocation determined by eligible basis: $955,189 
Allocation determined by gap in financing: $986,958 

CONCLUSIONS

Duc Nguyen

From a financial standpoint, Hunt is assuming the risk that all buildings will be placed-in-service and that the
allocated amount of tax credits will be realized. While not underwritten, REA assumes Hunt's financial capacity
and expertise is more than sufficient to see that the deal performs. That being said, this experience does not
offset or guarantee the ability to place-in-service by the end of 2012.

Based on the underwritten expense ratio (as well as the expense ratio submitted by the Applicant) exceeding
65%, the DCR falling below 1.15:1 within the first 15 years and the inability to repay deferred developer fee within
the first 15 years, the development is determined infeasible under the REA rules. Therefore, no credit allocation is
recommended.

Hunt Capital Partners ("Hunt") is the fourth proposed syndicator. Hunt is an affiliate of Hunt Companies, Inc.,
which has substantial experience in development, construction and finance (including LIHTC developments). A
representative from Hunt attended the January 19, 2012 meeting and issued a Letter of Intent on January 21st.
Hunt indicates an ability to close timely (construction loan and equity) and believes the development can be
placed-in-service by the end of 2012.
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# Beds # Units % Total

Eff

1 40 50.0%

2 40 50.0%

3

4

TOTAL 80 100.0%

Type
Gross 
Rent

#
Units

#
Beds

#
Baths NRA

Gross
Rent

Tenant
Pd UA's

(Verified)

Max Net 
Program 

Rent

Delta to
Max 

Program
Rent per 

NRA
Net Rent 
per Unit

Total Monthly 
Rent

Total Monthly 
Rent

Rent per 
Unit

Rent per 
NRA

Delta to
Max 

Program
Market 
Rent

Rent per 
NRA

TDHCA
Savings to 

Market

TC30% $294 2 1 1 700 $294 $78 $216 $0 $0.31 $216 $432 $432 $216 $0.31 $0 $605 0.86 $389

TC50% $490 18 1 1 700 $490 $78 $412 $0 $0.59 $412 $7,414 $7,414 $412 $0.59 $0 $605 0.86 $193

TC60% $588 20 1 1 700 $588 $78 $510 $0 $0.73 $510 $10,198 $10,198 $510 $0.73 $0 $605 0.86 $95

TC30% $353 2 2 2 900 $353 $88 $265 $0 $0.29 $265 $530 $530 $265 $0.29 $0 $605 0.67 $340

MARKET RENTS

IREM REGION: NA

PROGRAM REGION: 5

RURAL RENT USED: No

UNIT MIX/RENT SCHEDULE
Hudson Manor, Hudson, 9% HTC #10271

LOCATION DATA
CITY: Hudson

UNIT DISTRIBUTION

130%

PROFORMA ASSUMPTIONS

LIHTCCOUNTY: Angelina

Applicable Programs

UNIT MIX / MONTHLY RENT SCHEDULE

UNIT DESCRIPTION
PROGRAM

RENT LIMITS
APPLICANT'S

PROFORMA RENTS
TDHCA

PROFORMA RENTS

REVENUE GROWTH:

EXPENSE GROWTH:

HIGH COST ADJUSTMENT:

APPLICABLE FRACTION:

APP % - ACQUISITION:
APP % - CONSTRUCTION:

AVERAGE SF

2.00%

3.00%

100.00%

100.00%

9.00%

800

TC50% $588 18 2 2 900 $588 $88 $500 $0 $0.56 $500 $9,003 $9,003 $500 $0.56 $0 $605 0.67 $105

TC60% $706 20 2 2 900 $706 $88 $618 $0 $0.69 $618 $12,363 $12,363 $618 $0.69 $0 $725 0.81 $107

80 64,000 $0 $0.62 $499 $39,940 $39,940 $499 $0.62 $0 $635 $0.79 $136

$479,275 $479,275ANNUAL POTENTIAL GROSS RENT:

TOTALS/AVERAGE

10271 Hudson Manor.xlsm printed:  2/2/2012
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Artisan 
Properties % EGI Per SF Per Unit 1/30/2012 1/23/2012 12/1/2011 10/3/2011 Applicant TDHCA Amount Per Unit Per SF % EGI % $

$0 $0.62 $499 $479,275 $479,275 $466,459 $466,459 $472,872 $455,395 $479,275 $499 $0.62 0.0% $0

$0 $5.00 $4,800 $4,800 $4,800 10,200 10,200 0.0% (4,800)          

$0 $4,800 $5.00 100.0% 4,800           

$0 $484,075 $484,075 $471,259 $466,459 $483,072 $465,595 $484,075 0.0% $0

$0 7.5% PGI (36,306)        (36,306)        (35,344)        (34,984)        (36,216) (34,920) (36,306)        7.5% PGI 0.0% -                   

$0 $447,770 $447,769 $435,915 $431,475 $446,856 $430,675 $447,770 0.0% $0

$27,932 $349/Unit $467/Unit 10.06% $0.70 $563 $45,060 $45,060 $45,060 $31,860 $20,900 $28,105 $28,105 $351 $0.44 6.28% 60.3% 16,955         

$28,376 6.4% EGI $290/Unit 5.14% $0.36 $288 $23,000 $23,000 $23,000 $21,000 $22,300 $21,534 $23,000 $288 $0.36 5.14% 0.0% -               

$59,928 $749/Unit $1,071/Unit 15.19% $1.06 $850 $68,037 $92,196 $92,196 $92,196 $70,000 $71,136 $92,196 $1,152 $1.44 20.59% -26.2% (24,159)        

$53,025 $663/Unit $442/Unit 10.34% $0.72 $579 $46,298 $46,298 $46,298 $46,298 $48,360 $47,802 $46,298 $579 $0.72 10.34% 0.0% -               

$17,742 $222/Unit $238/Unit 4.21% $0.29 $236 $18,850 $18,850 $18,850 $18,850 $13,360 $13,512 $18,850 $236 $0.29 4.21% 0.0% -               

$28,698 $359/Unit $312/Unit 5.58% $0.39 $312 $24,980 $24,980 $24,980 $36,744 $23,980 $8,844 $24,980 $312 $0.39 5.58% 0.0% -               

$25,681 $0.40 /sf $310/Unit 5.90% $0.41 $330 $26,400 $26,400 $26,400 $26,400 $24,160 $24,586 $24,586 $307 $0.38 5.49% 7.4% 1,814           

$29,452 $368/Unit $274/Unit 7.41% $0.52 $415 $33,200 $33,200 $33,200 $33,200 $33,200 $34,154 $34,549 $432 $0.54 7.72% -3.9% (1,349)          

$28,753 $359/Unit $177/Unit 4.47% $0.31 $250 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $24,000 $300 $0.38 5.36% -16.7% (4,000)          

-                         0.71% $0.05 $40 $3,200 $3,200 $3,200 $3,200 $3,200 $3,200 $3,200 $40 $0.05 0.71% 0.0% -               

-                         0.22% $0.02 $13 $1,000 $1,000 $1,000 $1,000 $2,000 $2,000 $1,000 $13 $0.02 0.22% 0.0% -               

-                         0.45% $0.03 $25 $2,000 $2,000 $2,000 $2,000 $2,000 $25 $0.03 0.45% 0.0% -               

3,581$         69.68% $4.88 $3,900 312,025$   336,184$   336,184$   332,748$   $281,460 $274,872 322,763$   $4,035 $5.04 72.08% -3.3% (10,738)$     

NET OPERATING INCOME ("NOI") 30.32% $2.12 $1,697 $135,744 $111,585 $99,731 $98,727 $165,396 $155,803 $125,006 $1,563 $1.95 27.92% 8.6% $10,738

$2,342/Unit $2,530/Unit $2,540/Unit $2,842/Unit $2,842/Unit $2,824/Unit $2,208/Unit $2,117/Unit $2,630/Unit

$4,202/Unit $4,202/Unit $4,159/Unit $3,518/Unit $3,436/Unit

75.08% 77.12% 77.12% 62.99% 63.82%

1)

2)

3)

4)
5)

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 YEAR 20 YEAR 25 YEAR 30 YEAR 35 YEAR 40

$447,770 $456,725 $465,859 $475,177 $484,680 $652,316 $720,209 $795,169 $877,931 $969,307

322,763 332,216 341,948 351,967 362,282 559,143 646,351 747,256 864,021 999,148

$125,006 $124,509 $123,911 $123,209 $122,398 $93,172 $73,858 $47,913 $13,911 ($29,841)

103,787 103,787 103,787 103,787 103,787 103,787 103,787 103,787 103,787 103,787

$21,219 $20,722 $20,124 $19,422 $18,611 ($10,615) ($29,929) ($55,874) ($89,877) ($133,628)

$21,219 $41,941 $62,065 $81,487 $100,098 $190,287 $81,667 ($142,894) ($520,733) ($1,097,095)

1.20 1.20 1.19 1.19 1.18 0.90 0.71 0.46 0.13 -0.29

72.08% 72.74% 73.40% 74.07% 74.75% 85.72% 89.74% 93.97% 98.42% 103.08%

Note: DCR falls below 1.15:1 in Year 9.

APPLICANT REVISIONS SINCE
PUBLISHED REPORT

Residents will pay for all utilities (including water and sewer) except for trash. The Applicant is estimating that the trash service expense is roughly the same as total WST indicated by the database data point and the Applicant's other properties
(although the utility structure on these other properties is not known). REA's original estimate for trash only was derived from the housing authority's utility allowance schedule due to lack of other source information. Because the REA estimate
included trash only and not common area water usage (which was in error but would not have affected the original recommendation), the Underwriter is relying on the Applicant's and management company's estimate.
Underwriter used the per unit replacement reserve requirement indicated by the syndicator.
Applicant's expense to income ratio under each pro forma submitted exceeds the 65% feasibility test. REA's revised pro forma likewise shows an infeasible ratio pursuant to the rules. Controllable expenses, aside from Payroll, exceed the
database data point but are consistent with other properties operated by principals of the Applicant.

YEAR 10 YEAR 15

EFFECTIVE GROSS INCOME

POTENTIAL GROSS INCOME

TOTAL EXPENSES

Cable TV

Supportive service contract fees

Reserve for Replacements

Property Tax 2.1658

General & Administrative

Management

Payroll & Payroll Tax

Repairs & Maintenance

Utilities

Water, Sewer, & Trash

Property Insurance

LONG TERM OPERATING PROFORMA

TDHCA Compliance Fees

CONTROLLABLE EXPENSES

EXPENSE/INCOME RATIO
TOTAL EXPENSES PER UNIT

Applicant's General & Administrative expense assumption at $45K doubled since the original application. The Applicant confirmed their assumption on 12/1/11 indicating that the expense schedule was prepared with the assistance of the
management company. The assumption was carried through to the 1/30/12 revision. Adjusted on a per unit basis, their estimate is higher than actual on other Artisan properties (as reported to TDHCA in CMTS). The Underwriter assumes that the
subject property will be managed consistent with their other properties. However based on their itemized expense schedule, accounting fees included in G&A likely include partnership accounting and audit expenses which are typically shown below
the NOI line.  Because the Applicant's $45K is so extraordinary, the Underwriter's pro forma uses the G&A estimate from the original underwriting.
Applicant's Payroll assumption, as of 10/3/11, increased substantially ($22K) since the original underwriting. Because the assumption was significantly higher than the database data point and their original assumption, the Underwriter requested a
staffing plan (which was provided on 12/1/11, with one subsequent revision). The Applicant indicated that the staffing plan was created with the assistance of the management company. The assumption remained through the 1/23/12 pro forma
revision but reverted back to near the original application estimate upon discussion with the Applicant on January 30, 2012 about REA's determination that the deal was infeasible as submitted. The Applicant's revised estimate is $200/unit below
other properties operated by principals of the Applicant.  A revised staffing plan was not provided.  The Underwriter assumes that in all cases, the Applicant/management company adjusted their estimates for local employment conditions.

$176,786

1.12

78.23%

418,610

$116,516

103,787

$12,729

$535,126 $590,822

$213,637

1.03

81.88%

103,787

$3,268

483,767

$107,056

STABILIZED PROFORMA
Hudson Manor, Hudson, 9% LIHTC #10271

POTENTIAL GROSS RENT

laundry, vending, late fees, nsf fees

Underwriter's Total Secondary Income

  Vacancy & Collection Loss

APPLICANT
CURRENT UNDERWRITING

PRIOR PUBLISHED 
REPORT

TDHCA
CURRENT UNDERWRITING

CURRENT
VARIANCECOMPARABLES

Database

STABILIZED FIRST YEAR PROFORMA

CUMULATIVE NET CASH FLOW

DCR ON UNDERWRITTEN DEBT (Must-Pay)

EXPENSE/EGI RATIO

EFFECTIVE GROSS INCOME

LESS: TOTAL EXPENSES

NET OPERATING INCOME

LESS: DEBT SERVICE

NET CASH FLOW
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As UW App 1/23/2012 12/1/2011 10/3/2011 Applicant TDHCA DCR LTC

Permanent Lender (Evanston Financial/FHA) $1,400,000 $1,350,000

TDHCA HOME Loan $1,710,000 $1,710,000 $517,970 $517,970

Permanent Lender (To Be Determined) 1.20 1.31 $103,787 7.00% 30 30 $1,300,000 $1,300,000 30 30 7.00% $103,787 1.20 13.8%

Land Seller Note/In-Kind 0.00 0.00 0.00% 0 0 $0 $596,137 $86,000 $86,000 $0 0 0 0 1.20 0.0%

$103,787 $1,300,000 $596,137 $1,796,000 $1,796,000 $1,917,970 $1,867,970 $1,300,000 $103,787 13.8%

$31,957 $21,219

1/23/2012 12/1/2011 10/3/2011 Applicant TDHCA
LIHTC Equity 83.5% $955,313 $0.825 $7,880,544 $7,880,544 $7,879,519 $0.8249 $955,189 83.5% Annual Credit per Unit: $98,494
LIHTC Equity 0.0% $955,313 $0.760 $0 $7,355,175 0.0%
LIHTC Equity 0.0% $955,313 $0.760 $0 $7,355,175 0.0%
LIHTC Equity 0.0% $955,313 $0.730 $0 $7,355,173 $7,355,175 0.0%
Deferred Developer Fees 2.8% $261,044 $964,907 $172,522 $172,522 $71,230 $121,228 $262,069 2.8% Total Developer Fee: $1,087,087

0.0% $0 $0 0.0% $213,637

86.2% $8,141,588 $8,845,451 $7,527,697 $7,527,697 $7,426,403 $7,476,403 $8,141,588 86.2% ($48,431)

$9,441,588 $9,441,588 $9,323,697 $9,323,697 $9,344,373 $9,344,373 $9,441,588

Acquisition
New Const.

Rehab 1/23/2012 12/1/2011 10/3/2011 Applicant TDHCA
New Const.

Rehab Acquisition

Hudson Manor, Hudson, 9% HTC #10271

15-Year Cash Flow:

15-Yr Cash Flow after Fee:TOTAL EQUITY SOURCES

TOTAL DEBT / GRANT SOURCES

NET CASH FLOW

EQUITY / DEFERRED FEES

EQUITY SOURCES

Annual Credit
Credit
Rate

PRIOR PUBLISHED 
REPORT

Amount
Amount
(1/30/12)

Credit
Rate Annual Credit

APPLICANT'S PROPOSED EQUITY STRUCTURE AS UNDERWRITTEN EQUITY STRUCTURE

DESCRIPTION % Cost % Cost
Per Unit Credit

Developer Fee Summary

APPLICANT REVISIONS SINCE
PUBLISHED REPORT

PRIOR PUBLISHED 
REPORT

CAPITALIZATION / TOTAL DEVELOPMENT BUDGET / ITEMIZED BASIS

DEBT / GRANT SOURCES
AS UNDERWRITTEN DEBT/GRANT STRUCTURE

Cumulative

Pmt

Cumulative DCR

Rate Amort Term
Amount
(1/30/12) Principal Term Amort Rate PmtDEBT (Must Pay)

APPLICANT REVISIONS SINCE
PUBLISHED REPORT

% $

TOTAL CAPITALIZATION 

APPLICANT COST / BASIS ITEMS TDHCA COST / BASIS ITEMS

Total Costs

Prior Underwriting
APPLICANT REVISIONS SINCE

PUBLISHED REPORT

CASH FLOW DEBT / GRANTS

APPLICANT'S PROPOSED DEBT/GRANT STRUCTURE

Hudson Housing Capital
Stratford Capital
Evanston Financial
Developer

Hunt Capital Partners

(24% Deferred) (24% Deferred)

Eligible Basis

Additional (Excess) Funds Red's 

COST VARIANCE
DEVELOPMENT COST / ITEMIZED BASIS

Eligible Basis

Total CostsAcquisition Rehab 1/23/2012 12/1/2011 10/3/2011 Applicant TDHCA Rehab Acquisition

$596,137 $596,137 $865,000 $865,000 $865,000 $865,000 $596,137 0.0% $0

$1,070,162 $1,070,162 $1,070,162 $1,070,162 $1,070,162 $840,310 $840,310 $1,070,162 $1,070,162 0.0% $0

$4,079,202 $63.74 /sf $50,990/Unit $4,079,202 $4,079,202 $4,079,202 $4,079,202 $4,305,487 $3,953,832 $3,953,832 $49,423/Unit $61.78 /sf $3,953,832 -3.2% ($125,370)

$257,000 $257,000 $257,000 $257,000 $257,000 $245,869 $245,869 $257,000 $257,000 0.0% $0

$688,334 $688,334 $688,334 $688,334 $688,334 $688,334 $688,334 $688,334 $688,334 0.0% $0

$730,188 $730,188 $730,188 $724,000 $724,000 $712,000 $712,000 $730,188 $730,188 0.0% $0

$417,136 $417,136 $176,647 $176,647 $69,766 $69,766 $417,136 0.0% $0

$0 $1,087,087 $1,087,087 $1,087,087 $1,087,087 $1,087,087 $1,087,087 $1,023,874 $1,087,087 $1,087,087 $0 0.0% $0

$274,250 $274,250 $274,250 $231,225 $231,225 $385,480 $385,480 $274,250 $274,250 0.0% $0

$242,092 $242,092 $145,040 $145,040 $145,040 $145,040 $242,092 0.0% $0

$0 $8,186,223 $9,441,588 $9,441,588 $9,323,697 $9,323,697 $9,344,373 $8,929,505 $9,316,218 $8,060,853 $0 -1.3% ($125,370)

$0

$0 ($22,217)

$0

$0

$0 $8,164,006 $9,441,588 $9,316,218 $8,060,853 $0

% $

TOTAL UNDERWRITTEN COSTS (Applicant's Uses are within 5% of TDHCA Estimate): 

Developer's Fee

Contractor's Fee

Contingency

Acquisition Cost for Identity of Interest Seller

$9,127 / Unit

$5,214 / Unit

15.00%

$3,428 / Unit

$3,026 / Unit

$116,453 / Unit

$3,026 / Unit

$118,020 / Unit

$9,441,588

ADJUSTED BASIS / COST

UNADJUSTED BASIS / COST

Land Acquisition

Sitework

Direct Construction

Contingency

Interim Financing

Reserves

Total Costs
$7,452 / Unit $7,452 / Unit

$13,377 / Unit

5.12%

13.03%Contractor's Fees

Indirect Construction

Ineligible Costs

Developer's Fees

$5,214 / Unit

15.31%

$3,428 / Unit

$13,377 / Unit

4.99%

12.73%

$9,127 / Unit

Total Costs
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TOTAL ADJUSTED BASIS

TOTAL QUALIFIED BASIS

Method

Credits

Per SF Per Unit Total Total Per Unit Per SF

$84.47 $67,580 $5,406,364 $5,280,994 $66,012 $82.52

$85.00

$95.23 $76,184 $6,094,698 $5,969,328 $74,617 $93.27

Hudson Manor, Hudson, 9% HTC #10271

TOTAL HARD COST COMPARISON
APPLICANT TDHCA

Hard Costs (Direct, Site-work, Off-Sites & Contingency)
Applicant's Cost/SF Point Election
Hard Costs plus Contractor Fees

Applicant TDHCA

Acquisition
Construction
Rehabilitation Acquisition

Construction
Rehabilitation

ANNUAL CREDIT CALCULATION BASED ON 
APPLICANT BASIS

FINAL ANNUAL LIHTC 
ALLOCATION

CAPITALIZATION / DEVELOPMENT COST BUDGET / ITEMIZED BASIS ITEMS

High Cost Area Adjustment  

Applicable Fraction  

Applicable Percentage  

CREDITS ON QUALIFIED BASIS

ANNUAL CREDIT ON BASIS

Eligible Basis
Gap
Original Allocation

$955,189

Method Eligible Basis

Underwritten 
Proceeds $7,879,519

Annual Credits

$955,189
$986,958
$955,313

Proceeds

$7,879,519
$8,141,588
$7,880,544

$955,189

$0 $0 

130%

$10,613,208

$943,120

$10,479,109

9.00%

CREDIT CALCULATION ON QUALIFIED BASIS

$0 $8,060,853 

130%

$0 $10,479,109 

100.00% 100.00%

$8,060,853 

$0 

$8,164,006 

$0 

100.00%

$0 

$0 

100.00%

$0

100.00%9.00%

$955,189 $943,120$0

$8,164,006 

$10,613,208$0

100.00%

$0

ADJUSTED BASIS

Deduction for Other Federal Funds

TOTAL ELIGIBLE BASIS $0 

$0 
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TDHCA Application #: Program(s):

Address/Location:

City: County: Zip:

Area:
Region:

840 Mt. Carmel Rd

ALLOCATION

75904

Garden (Up to 3 story)
General

PURPOSE
New Application - Initial Underwriting

Hudson Angelina

Rural
5

Real Estate Analysis Division
Underwriting Report - Addendum

10279

February 2, 2012

PRIOR REPORT(S) PROGRAM

Family Program Set-Aside:
Building Type:

DEVELOPMENT IDENTIFICATION

Analysis Purpose:

FILE #
10/28/10 9% LIHTC 10279

9% HTC

1st Addendum to Prior Report

New Construction

Hudson Green

Population:
Activity:

PRIOR
APPROVAL

CURRENT
REQUEST RECOMMENDATION

1)

2)

60% of AMI
50% of AMI
60% of AMI

30% of AMI

TDHCA SET-ASIDES for HTC LURA
Income Limit Number of UnitsRent Limit

§1.32(i)(4) Initial Feasibility: Pro forma submitted by Applicant indicates an expense-to-income ratio which exceeds
the 65% maximum feasibility test.  The REA underwritten expense-to-income ratio also exceeds 65% maximum.

§1.32(i)(5) Long-Term Feasibility: Underwritten debt coverage ratio falls below a 1.15:1 within the first fifteen (15) years
of the long-term pro forma.

30% of AMI
36

SET-ASIDES

0Request Withdrawn

$919,550 $0

AmountAmountAmount

40

Recommendation based on the infeasibility conclusions pursuant to 2010 REA Rules §1.32(i) as follows:

4
50% of AMI

HOME Funds

LIHTC (Annual)*

TDHCA Program

$415,000 0%

Rate Amort

30

Term

30

$919,550

Rate Amort Term Rate Amort Term

$0 0% 0

10279 Hudson Green.xlsm printed: 2/2/2012
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Deal was approved for an allocation of tax credits in 2010 along with a $518K HOME loan structured as a second
lien behind a conventional mortgage. The approval contained certain conditions which were to be satisfied by
various critical dates. Of these, all the Commitment and Carryover conditions were met. One remaining condition,
relating to costs of site work, existing improvements and the resulting land cost allocation, was to be satisfied at the
10% Test.

The 10% Test was to be met by July 1, 2011. This deadline was extended to September 1, 2011 and then again to
September 30, 2011.

On September 1, 2011, the Applicant submitted documentation to satisfy the condition due at the 10% Test. REA
determined that the information did not satisfy the condition. REA worked with the Applicant through the end of
September to resolve the issues when REA became aware that the Applicant intended to apply for additional
HOME funds due to an inability to secure conventional permanent debt. The Applicant submitted a HOME
application for the additional funds on October 3, 2011 (received by REA October 24, 2011 post a program review). 

The HOME application contained an operating pro forma that was infeasible pursuant to REA rules (excessive
expense to income ratio).  

On January 19, 2012, TDHCA staff met with the Applicant, consultants and a new syndicator, Hunt Capital Partners.
The Applicant proposed a new capital structure without any HOME funds or conventional permanent debt. In
addition to removal of the permanent HOME funds as shown on the October 3 revision, the Applicant also
eliminated a third-party construction loan from an unrelated private party. Both of these loans were initially used to
qualify for points in the 2010 application round. This report does not evaluate the impact on the allocation as a
result of the lack of these points.

With removal of the HOME loan, the GAP of sources was to be filled with deferred developer fee and a related-
party Seller note (cash flow) secured by the land.  No permanent debt was contemplated.

DEAL SUMMARY

REA communicated that its analysis, pursuant to rule, was to include a permanent debt assumption sized at 7% for
30 years to acheive an initial year DCR at 1.35:1. This assumption led to an infeasibility conclusion (in addition to the
expense to income ratio) as a result of the long-term DCR falling below at 1 15:1

Fax:

Fax:

Aside from the infeasibility conclusions, the Underwriter has concerns with the Applicant’s ability to start
construction, complete and place-in-service 100% of the buildings prior to December 31, 2012 (Section 42
deadline). While the contractor provided a construction schedule from a third-party contractor (also reviewed by
the equity partner), little if any contingency is included for weather delays or other unforeseen construction issues
slowing building delivery. The contractor indicates that this deal and Hudson Manor, an adjacent development
proposed by the Applicant with the same placement-in-service deadline, would have separate crews working
simultaneously.

Phone:

Phone:

PRIMARY CONTACTS

Developer

832-443-0333
Consultant:Name:

Email:
Hoke Development Services, LLC

713-626-1400 713-6261098
H. Elizabeth Young

eyoung@artisanamerican.com
Relationship:Name:

Email:

713-490-3143 

DEVELOPMENT TEAM

Tim Smith
tsmith@hokeservices.com

On January 30, 2012, REA received new application exhibits showing a revised capital structure and operating
expense pro forma. While the structure now indicates $1.3M in third-party permanent debt, the materials indicate a
lender has yet to be identified. A term sheet was not provided. This report does not evaluate the impact on the
original allocation from a Threshold standpoint as a result of not having a permanent loan commitment. Discussion
of the revised expense pro forma is discussed herein.

expense to income ratio) as a result of the long term DCR falling below at 1.15:1.
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Income: Number of Revisions: Date of Last Applicant Revision:

Expense: Number of Revisions: Date of Last Applicant Revision:

Since the prior underwriting, EGI increased a net $20K considering higher 2011 rents and slightly higher utility
allowances. Elimination of the HOME units does not impact EGI. 60% rents remain below the reported market
rents.

36 units are 50% AMI rent restricted units and 4 units are further restricted to 30% AMI (half of the total units are
below 60% AMI). In addition to the expense load, this level of deep-rent targeting is contributing to the
infeasibility of the deal as lower EGI inflates the expense-to-income ratio. The deep-rent targeting is a selection
item the Applicant makes at application for points. If this deal contained 60% units only, EGI would increase to
$505K and the Applicant's expense ratio would fall to 62%.

$432
2011

1/30/2012

12/8/2011

$471
92.50%
89.28%

Applicant's expense pro forma increased from $3,466/unit to $4,202/unit (on the December 1, 2011 revision)
since the original underwriting. Almost all of the increase stems from significant increases in G&A and Payroll.
The Underwriter reviewed G&A and Payroll expenses with the Applicant in detail and they confirmed that the
new expense load was more realistic after consulting with the Management Company who participated in
producing the estimates (as stated in an RFI response). 

Debt Service:
Property Taxes/Unit:
Program Rent Year:

$124,152 Avg. Rent:
B/E Rent:

NOI:
SUMMARY - AS UNDERWRITTEN

OPERATING PROFORMA

72.27%
$103,787
$20,364

1.20:1
Net Cash Flow:
Aggregate DCR:

Expense Ratio:

4

Occupancy:
B/E Occupancy:

$499
$2,645Controllable Expenses:

3

In the 2010 original application, the Applicant's pro forma estimated payroll at $70K annually (a staffing plan
provided). Subsequently on October 3, 2011, Payroll increased to $92K ($1,152/unit). The Applicant again

Since the December 1, 2011 pro forma revision showing $45K annually, the Applicant's G&A estimate has
remained significantly higher than either the database data point or data from other properties operated by the
Applicant. The Applicant again expressed due diligence in consultation with the management company for this
estimate. The Underwriter assumes the actual G&A per unit reported on their other properties as well as the
subject proforma at $45K is excessive under any circumstances. Therefore, the Underwriter continues to use the
original REA estimate.

The equity term sheet requires replacement reserves at $300/unit (greater than REA's $250/unit standard
assumption).  Despite the term sheet, the Applicant continues to use $250/unit.

REA's underwritten controllable expenses of $2,645/unit are $265/unit over the database data point but solely
related to the Payroll assumption. Controllables also exceed the Applicant's pro forma and actual experience
on their other properties by $115/unit.

indicated that after consultation with the management company, the new Payroll estimate was more realistic
and a staffing plan supporting the $92K was submitted. CMTS data reports an average $1,072/unit payroll on
four other properties involving principals of the Applicant. The $92K payroll estimate was submitted on three
separate pro forma submissions. Because of the due diligence done by the Applicant and the management
company on the staffing plan and the Applicant's own direct comparables, the Underwriter used the Applicant's
estimate in the REA pro forma.

Subsequently after REA's infeasibility conclusion was communicated to the Applicant, another proforma was
submitted without solicitation on January 30, 2012 reducing payroll $24K (down to $68K or $850/unit).
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Feasibility:

COST SCHEDULE Number of Revisions: Date of Last Applicant Revision:
Off-Site Cost:

Off-Sites Engineer/Architect Cert.

Site work Cost:
Site Work >$9K/unit Engineer & CPA Cert.

Comments:

2

DEVELOPMENT COST EVALUATION
12/8/2011

Applicant's Site Work cost of $13,020/unit has been certified to by a Engineer. The Site work increased from
$719,201 ($8,990/unit which is $10/unit below the REA threshold) in 2010 to $1,041,565 in the revised numbers.  

The prior Underwriting report discusses the relationship between the site work, prior capitalized costs and the
related-party allowable acquisition value that resulted in the 10% Test condition. The information submitted by
the Applicant was not satisfactory to the Underwriter. The information lacked detail (including an engineered
site plan) on the existing improvements which would be re-used in the development of a multifamily property
(along with an itemized cost for each item). The engineer provided a general statement that previous
improvements would be re-used where possible.  
Ultimately and in lieu of identifying the cost of the existing improvements to include in calculation of the
acquisition cost (as a related party purchase), the Underwriter used an estimate of site work savings as a result of
the site work previously done as estimated by the engineer (such as grading). As a result, the condition due at
the 10% Test is satisfied.

The Applicant's pro forma indicates an expense ratio above 65% and the deal is determined infeasible as
submitted.

The Applicant's pro forma and REA's pro forma differ by more than 5%. REA's expense ratio also exceeds the 65%
expense ratio. Additionally, the underwritten pro forma (REA) produces a DCR below 1.15:1 over the long term
pro forma using the underwritten capital structure as discussed below. As a result of both issues and pursuant to
REA rule, the deal is deemed infeasible.

Yes No Yes No N/A

Yes No Yes No N/A

Direct Construction Cost:

Conclusion:

# Applicant Revisions: 4 Last Update:

Comments:

Hunt Capital Partners, LLC
3%

40%

12%
Related Party
Deferred Fee

Land Seller Note
Syndication Proceeds

7.00%$3,600,000
Interim Sources Amount

43%

UNDERWRITTEN CAPITALIZATION

Hunt Capital Partners, LLC
Term

1/30/2012

12 Months
LTCRate

2%Withheld Reserves
Developer $1,066,787

Total Interim Sources $8,916,561

$3,792,764
$288,930

$168,080

the 10% Test is satisfied.

No significant changes to the Applicant's original Direct Construction Cost. The Underwriter did not re-cost Direct
Construction and remains within 5% of the Applicant's estimate. The Applicant's budget is based on building
plans that are essentially complete and 3rd party bid.

A Total Adjusted Basis of $10,448,455 supports annual tax credits of $940,361, although the actual allocation
would be limited to the original allocation of $919,550.

Hunt Capital to provide 100% of the non-related party interim financing. The Land Seller Note, Deferred
Developer Fee and the Withheld reserves are not funded through construction.
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Comments:

Comments:

For purposes of analysis only and not pursuant to REA rule, the Underwriter calculated a reduced debt amount
(to $1,150,000) to raise the first year DCR to the maximum 1.35:1 DCR to determine the effect on the long-term
DCR. Based on this analysis, the DCR remains above 1.15:1 through Year 15 which would pass the DCR
feasibility test.
Applicant's assumptions for permanent debt changed three times since the original application, the details of
which are outlined on the attached capitalization exhibit. Two of the iterations included TDHCA Home funds as
part of the permanent capitalization. Since the original application, no third-party permanent lender has been
identified.

Hunt Capital Partners ("Hunt") is the fourth proposed syndicator. Hunt is an affiliate of Hunt Companies, Inc.,
which has substantial experience in development, construction and finance (including LIHTC developments). A
representative from Hunt attended the January 19, 2012 meeting and issued a Letter of Intent on January 21st.

Applicant did not provide a term sheet or conditional commitment from a permanent lender for the proposed
$1.3M permanent loan (shown on the January 30, 2012 revisions to the application). Based on the underwritten
pro forma, this debt at the submitted terms produces a DCR of 1.20:1 in the first year.

While meeting the initial year 1.15:1 DCR requirement, the DCR falls below the minimum DCR in the eighth year
(failing the DCR feasibility test).

$1,300,000

2%

% TC
85%

$17,180

Total Permanent Sources
Total Equity $7,602,709

$8,902,709

RateEquity & Deferred Fees 
Hunt Capital Partners

Amount
$7,585,529

0%
$0.82

% Def

Developer

Amount
$1,300,000

Rate
7.00%

Permanent Sources
Permanent Lender (To Be Determined)

LTC
15%

Term
30

Total Permanent Debt

Amort
30

Recommended Financing Structure:

Underwriter:

Director of Real Estate Analysis: Brent Stewart

Hunt indicates an ability to close timely (construction loan and equity) and believes the development can be
placed-in-service by the end of 2012.

Based on the underwritten expense ratio (as well as the expense ratio submitted by the Applicant) exceeding
65% and the DCR falling below 1.15:1 within the first 15 years, the development is determined infeasible under
the REA rules.  Therefore, no credit allocation is recommended.

From a financial standpoint, Hunt is assuming the risk that all buildings will be placed-in-service and that the
allocated amount of tax credits will be realized. While not underwritten, REA assumes Hunt's financial capacity
and expertise is more than sufficient to see that the deal performs. That being said, this experience does not
offset or guarantee the ability to place-in-service by the end of 2012.

Duc Nguyen

Previously Allocated Amount $919,550 

Allocation determined by eligible basis: $940,361 
Allocation determined by gap in financing: $921,633 

CONCLUSIONS

Recommendation $0 

10279 Hudson Green.xlsm printed: 2/2/2012
Page 5 of 9



# Beds # Units % Total

Eff

1 40 50.0%

2 40 50.0%

3

4

TOTAL 80 100.0%

Type
Gross 
Rent

#
Units

#
Beds

#
Baths NRA

Gross
Rent

Tenant
Pd UA's

(Verified)

Max Net 
Program 

Rent

Delta to
Max 

Program
Rent per 

NRA
Net Rent 
per Unit

Total Monthly 
Rent

Total Monthly 
Rent

Rent per 
Unit

Rent per 
NRA

Delta to
Max 

Program
Market 
Rent

Rent per 
NRA

TDHCA
Savings to 

Market

TC30% $294 1 1 1 700 $294 $78 $216 $0 $0.31 $216 $216 $216 $216 $0.31 $0 $645 0.92 $429

TC50% $490 4 1 1 700 $490 $78 $412 $0 $0.59 $412 $1,648 $1,648 $412 $0.59 $0 $645 0.92 $233

TC60% $588 3 1 1 700 $588 $78 $510 $0 $0.73 $510 $1,530 $1,530 $510 $0.73 $0 $645 0.92 $135

TC30% $294 1 1 1 761 $294 $78 $216 $0 $0.28 $216 $216 $216 $216 $0.28 $0 $645 0.85 $429

MARKET RENTS

IREM REGION: NA

PROGRAM REGION: 5

RURAL RENT USED: No

UNIT MIX/RENT SCHEDULE
Hudson Green, Hudson, 9% HTC #10279

LOCATION DATA
CITY: Hudson

UNIT DISTRIBUTION

130%

PROFORMA ASSUMPTIONS

LIHTCCOUNTY: Angelina

Applicable Programs

UNIT MIX / MONTHLY RENT SCHEDULE

UNIT DESCRIPTION
PROGRAM

RENT LIMITS
APPLICANT'S

PROFORMA RENTS
TDHCA

PROFORMA RENTS

REVENUE GROWTH:

EXPENSE GROWTH:

HIGH COST ADJUSTMENT:

APPLICABLE FRACTION:

APP % - ACQUISITION:
APP % - CONSTRUCTION:

AVERAGE SF

2.00%

3.00%

100.00%

100.00%

9.00%

867

TC50% $490 14 1 1 761 $490 $78 $412 $0 $0.54 $412 $5,766 $5,766 $412 $0.54 $0 $645 0.85 $233

TC60% $588 17 1 1 761 $588 $78 $510 $0 $0.67 $510 $8,668 $8,668 $510 $0.67 $0 $645 0.85 $135

TC30% $353 1 2 2 973 $353 $88 $265 $0 $0.27 $265 $265 $265 $265 $0.27 $0 $645 0.66 $380

TC50% $588 4 2 2 973 $588 $88 $500 $0 $0.51 $500 $2,001 $2,001 $500 $0.51 $0 $645 0.66 $145

TC60% $706 3 2 2 973 $706 $88 $618 $0 $0.64 $618 $1,854 $1,854 $618 $0.64 $0 $645 0.66 $27

TC30% $353 1 2 2 989 $353 $88 $265 $0 $0.27 $265 $265 $265 $265 $0.27 $0 $645 0.65 $380

TC50% $588 14 2 2 989 $588 $88 $500 $0 $0.51 $500 $7,002 $7,002 $500 $0.51 $0 $755 0.76 $255

TC60% $706 17 2 2 989 $706 $88 $618 $0 $0.63 $618 $10,509 $10,509 $618 $0.63 $0 $755 0.76 $137

80 69,384 $0 $0.58 $499 $39,940 $39,940 $499 $0.58 $0 $688 $0.79 $188

$479,275 $479,275ANNUAL POTENTIAL GROSS RENT:

TOTALS/AVERAGE
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Artisan 
Properties % EGI Per SF Per Unit 1/30/2012 1/23/2012 12/1/2011 10/3/2011 Applicant TDHCA Amount Per Unit Per SF % EGI % $

$0 $0.58 $499 $479,275 $479,275 $466,627 $466,627 $455,395 $455,544 $479,275 $499 $0.58 0.0% $0

$0 $5.00 $4,800 $4,800 $4,800 7,680 7,680 0.0% (4,800)              

$0 $4,800 $5.00 100.0% 4,800               

$0 $484,075 $484,075 $471,427 $466,627 $463,075 $463,224 $484,075 0.0% $0

$0 7.5% PGI (36,306)     (36,306)        (35,357)        (34,997)        (34,731) (34,728) (36,306)     7.5% PGI 0.0% -                      

$0 $447,770 $447,769 $436,070 $431,630 $428,344 $428,496 $447,770 0.0% $0

$29,085 $364/Unit $467/Unit 10.06% $0.65 $563 $45,060 $45,060 $45,060 $31,860 $20,900 $29,261 $29,261 $366 $0.42 6.53% 54.0% 15,799             

$29,560 6.4% EGI $290/Unit 5.14% $0.33 $288 $23,000 $23,000 $23,000 $21,000 $21,400 $21,417 $23,000 $288 $0.33 5.14% 0.0% -                   

$59,928 $749/Unit $1,071/Unit 15.19% $0.98 $850 $68,037 $92,196 $92,196 $92,196 $70,000 $69,888 $92,196 $1,152 $1.33 20.59% -26.2% (24,159)            

$53,025 $663/Unit $442/Unit 10.34% $0.67 $579 $46,298 $46,298 $46,298 $46,298 $48,360 $48,244 $46,298 $579 $0.67 10.34% 0.0% -                   

$18,491 $231/Unit $238/Unit 4.21% $0.27 $236 $18,850 $18,850 $18,850 $18,850 $10,100 $13,512 $18,850 $236 $0.27 4.21% 0.0% -                   

$29,896 $374/Unit $312/Unit 5.58% $0.36 $312 $24,980 $24,980 $24,980 $36,744 $23,980 $8,844 $24,980 $312 $0.36 5.58% 0.0% -                   

$26,730 $0.39 /sf $310/Unit 5.90% $0.38 $330 $26,400 $26,400 $26,400 $26,400 $24,160 $24,284 $24,284 $304 $0.35 5.42% 8.7% 2,116               

$30,649 $383/Unit $274/Unit 7.41% $0.48 $415 $33,200 $33,200 $33,200 $33,200 $33,200 $33,983 $34,549 $432 $0.50 7.72% -3.9% (1,349)              

$29,977 $375/Unit $177/Unit 4.47% $0.29 $250 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $24,000 $300 $0.35 5.36% -16.7% (4,000)              

-                       0.71% $0.05 $40 $3,200 $3,200 $3,200 $3,200 $3,200 $3,200 $3,200 $40 $0.05 0.71% 0.0% -                   

-                       0.22% $0.01 $13 $1,000 $1,000 $1,000 $1,000 $2,000 $2,000 $1,000 $13 $0.01 0.22% 0.0% -                   

-                       0.45% $0.03 $25 $2,000 $2,000 $2,000 $2,000 $2,000 $25 $0.03 0.45% 0.0% -                   

3,581$         69.68% $4.50 $3,900 312,025$   336,184$   336,184$   332,748$   $277,300 $274,634 323,618$   $4,045 $4.66 72.27% -3.6% (11,593)$          

NET OPERATING INCOME ("NOI") 30.32% $1.96 $1,697 $135,744 $111,585 $99,886 $98,882 $151,044 $153,862 $124,152 $1,552 $1.79 27.73% 9.3% $11,593

$2,380/Unit $2,530/Unit $2,540/Unit $2,842/Unit $2,842/Unit $2,824/Unit $2,167/Unit $2,122/Unit $2,645/Unit

STABILIZED PROFORMA
Hudson Green, Hudson, 9% LIHTC #10279

POTENTIAL GROSS RENT

laundry, vending, late fees, nsf fees

Underwriter's Total Secondary Income

  Vacancy & Collection Loss

APPLICANT
CURRENT UNDERWRITING

PRIOR PUBLISHED 
REPORT

TDHCA
CURRENT UNDERWRITING

CURRENT
VARIANCECOMPARABLES

Database

STABILIZED FIRST YEAR PROFORMA

TDHCA Compliance Fees

CONTROLLABLE EXPENSES

EFFECTIVE GROSS INCOME

POTENTIAL GROSS INCOME

TOTAL EXPENSES

Cable TV

Supportive service contract fees

Reserve for Replacements

Property Tax 2.1658

General & Administrative

Management

Payroll & Payroll Tax

Repairs & Maintenance

Utilities

Water, Sewer, & Trash

Property Insurance

APPLICANT REVISIONS SINCE
PUBLISHED REPORT

$4,202/Unit $4,202/Unit $4,159/Unit $3,466/Unit $3,433/Unit

75.08% 77.09% 77.09% 64.74% 64.09%

1)

2)

3)

4)

5)

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 YEAR 20 YEAR 25 YEAR 30 YEAR 35 YEAR 40

$447,770 $456,725 $465,859 $475,177 $484,680 $652,316 $720,209 $795,169 $877,931 $969,307

323,618 333,097 342,855 352,901 363,244 560,642 648,089 749,270 866,355 1,001,854

$124,152 $123,628 $123,005 $122,275 $121,436 $91,674 $72,121 $45,899 $11,576 ($32,548)

103,787 103,787 103,787 103,787 103,787 103,787 103,787 103,787 103,787 103,787

$20,364 $19,841 $19,217 $18,488 $17,649 ($12,114) ($31,666) ($57,888) ($92,212) ($136,335)

$20,364 $40,206 $59,423 $77,911 $95,560 $167,321 $50,506 ($183,556) ($572,409) ($1,161,539)

1.20 1.19 1.19 1.18 1.17 0.88 0.69 0.44 0.11 -0.31

72.27% 72.93% 73.60% 74.27% 74.95% 85.95% 89.99% 94.23% 98.68% 103.36%

DCR ON UNDERWRITTEN DEBT (Must-Pay)

EXPENSE/EGI RATIO

EFFECTIVE GROSS INCOME

LESS: TOTAL EXPENSES

NET OPERATING INCOME

LESS: DEBT SERVICE

NET CASH FLOW

CUMULATIVE NET CASH FLOW $197,741

1.02

82.10%

103,787

$1,976

485,060

$105,763

$590,822

Applicant's Payroll assumption, as of 10/3/11, increased substantially ($22K) since the original underwriting. Because the assumption was significantly higher than the database data point and their original assumption, the Underwriter
requested a staffing plan (which was provided on 12/1/11, with one subsequent revision). The Applicant indicated that the staffing plan was created with the assistance of the management company. The assumption remained through the
1/23/12 pro forma revision but reverted back to near the original application estimate upon discussion with the Applicant on January 30, 2012 about REA's determination that the deal was infeasible as submitted. The Applicant's revised
estimate is $200/unit below other properties operated by principals of the Applicant. A revised staffing plan was not provided. The Underwriter assumes that in all cases, the Applicant/management company adjusted their estimates for local
employment conditions.

$166,988

1.11

78.43%

419,725

$115,401

103,787

$11,613

$535,126

LONG TERM OPERATING PROFORMA

EXPENSE/INCOME RATIO
TOTAL EXPENSES PER UNIT

Applicant's General & Administrative expense assumption at $45K doubled since the original application. The Applicant confirmed their assumption on 12/1/11 indicating that the expense schedule was prepared with the assistance of the
management company. The assumption was carried through to the 1/30/12 revision. Adjusted on a per unit basis, their estimate is higher than actual on other Artisan properties (as reported to TDHCA in CMTS). The Underwriter assumes
that the subject property will be managed consistent with their other properties. However based on their itemized expense schedule, accounting fees included in G&A likely include partnership accounting and audit expenses which are
typically shown below the NOI line.  Because the Applicant's $45K is so extraordinary, the Underwriter's pro forma uses the G&A estimate from the original underwriting.

Note:  DCR falls below 1.15:1 in Year 8.

Residents will pay for all utilities (including water and sewer) except for trash. The Applicant is estimating that the trash service expense is roughly the same as total WST indicated by the database data point and the Applicant's other
properties (although the utility structure on these other properties is not known). REA's original estimate for trash only was derived from the housing authority's utility allowance schedule due to lack of other source information. Because the
REA estimate included trash only and not common area water usage (which was in error but would not have affected the original recommendation), the Underwriter is relying on the Applicant's and management company's estimate.
Underwriter used the per unit replacement reserve requirement indicated by the syndicator.
Applicant's expense to income ratio under each pro forma submitted exceeds the 65% feasibility test. REA's revised pro forma likewise shows an infeasible ratio pursuant to the rules. Controllable expenses, aside from Payroll, exceed the
database data point but are consistent with other properties operated by principals of the Applicant.

YEAR 10 YEAR 15
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As UW App 1/23/2012 12/1/2011 10/3/2011 Applicant TDHCA DCR LTC

Permanent Lender (Evanston Financial/FHA) $1,180,000 $1,180,000

TDHCA HOME Loan $1,400,000 $1,400,000 $415,000 $415,000

Permanent Lender (To Be Determined) 1.20 1.31 $103,787 7.00% 30 30 $1,300,000 $1,300,000 30 30 7.00% $103,787 1.20 14.6%

Land Seller Note/In-Kind 0.00 0.00 0.00% 0 0 $0 $288,930 $76,000 $76,000 $0 0 0 0 1.20 0.0%

$103,787 $1,300,000 $288,930 $1,476,000 $1,476,000 $1,595,000 $1,595,000 $1,300,000 $103,787 14.6%

$31,957 $20,364

1/23/2012 12/1/2011 10/3/2011 Applicant TDHCA
LIHTC Equity 85.2% $919,550 $0.825 $7,585,529 $7,585,529 $7,585,529 $0.8249 $919,550 85.2% Annual Credit per Unit: $94,819
LIHTC Equity 0.0% $919,550 $0.760 $0 $6,987,881 0.0%
LIHTC Equity 0.0% $919,550 $0.760 $0 $6,987,881 0.0%
LIHTC Equity 0.0% $919,550 $0.730 $0 $6,758,017 $6,758,017 0.0%
Deferred Developer Fees 0.2% $17,179 $1,028,249 $30,540 $30,540 $247,004 $247,004 $17,180 0.2% Total Developer Fee: $1,066,787

0.0% $0 $0 0.0% $197,741

85.4% $7,602,708 $8,613,778 $7,018,421 $7,018,421 $7,005,021 $7,005,021 $7,602,709 85.4% $180,562

$8,902,708 $8,902,708 $8,494,421 $8,494,421 $8,600,021 $8,600,021 $8,902,709

Acquisition
New Const.

Rehab 1/23/2012 12/1/2011 10/3/2011 Applicant TDHCA
New Const.

Rehab Acquisition

Hudson Green, Hudson, 9% HTC #10279

15-Year Cash Flow:

15-Yr Cash Flow after Fee:TOTAL EQUITY SOURCES

TOTAL DEBT / GRANT SOURCES

NET CASH FLOW

EQUITY / DEFERRED FEES

EQUITY SOURCES

Annual Credit
Credit
Rate

PRIOR PUBLISHED 
REPORT

Amount
Amount
(1/30/12)

Credit
Rate Annual Credit

APPLICANT'S PROPOSED EQUITY STRUCTURE AS UNDERWRITTEN EQUITY STRUCTURE

DESCRIPTION % Cost % Cost
Per Unit Credit

Developer Fee Summary

APPLICANT REVISIONS SINCE
PUBLISHED REPORT

PRIOR PUBLISHED 
REPORT

CAPITALIZATION / TOTAL DEVELOPMENT BUDGET / ITEMIZED BASIS

DEBT / GRANT SOURCES
AS UNDERWRITTEN DEBT/GRANT STRUCTURE

Cumulative

Pmt

Cumulative DCR

Rate Amort Term
Amount
(1/30/12) Principal Term Amort Rate PmtDEBT (Must Pay)

APPLICANT REVISIONS SINCE
PUBLISHED REPORT

% $

TOTAL CAPITALIZATION 

APPLICANT COST / BASIS ITEMS TDHCA COST / BASIS ITEMS

Total Costs

Prior Underwriting
APPLICANT REVISIONS SINCE

PUBLISHED REPORT

CASH FLOW DEBT / GRANTS

APPLICANT'S PROPOSED DEBT/GRANT STRUCTURE

Hudson Housing Capital
Stratford Capital
Evanston Financial
Developer

Hunt Capital Partners

(2% Deferred) (2% Deferred)

Eligible Basis

Additional (Excess) Funds Red's 

COST VARIANCE
DEVELOPMENT COST / ITEMIZED BASIS

Eligible Basis

Total CostsAcquisition Rehab 1/23/2012 12/1/2011 10/3/2011 Applicant TDHCA Rehab Acquisition

$288,930 $288,930 $330,000 $330,000 $435,600 $330,000 $288,930 0.0% $0

$1,041,565 $1,041,565 $1,041,565 $1,041,565 $1,041,565 $719,201 $719,201 $1,041,565 $1,041,565 0.0% $0

$3,971,695 $57.24 /sf $49,646/Unit $3,971,695 $3,971,695 $3,971,695 $3,971,695 $4,272,255 $4,114,370 $4,114,370 $51,430/Unit $59.30 /sf $4,114,370 3.5% $142,675

$250,000 $250,000 $250,000 $250,000 $250,000 $238,494 $238,494 $250,000 $250,000 0.0% $0

$667,689 $667,689 $667,689 $667,689 $667,689 $667,689 $667,689 $667,689 $667,689 0.0% $0

$676,985 $676,985 $676,985 $729,000 $729,000 $648,883 $648,883 $676,985 $676,985 0.0% $0

$315,978 $315,978 $137,427 $137,427 $73,578 $73,578 $315,978 0.0% $0

$0 $1,066,787 $1,066,787 $1,066,787 $1,046,006 $1,046,006 $1,046,006 $1,011,287 $1,066,787 $1,066,787 $0 0.0% $0

$381,000 $381,000 $381,000 $176,000 $176,000 $353,275 $353,275 $381,000 $381,000 0.0% $0

$242,080 $242,080 $145,040 $145,040 $145,040 $145,040 $242,080 0.0% $0

$0 $8,055,720 $8,902,708 $8,902,709 $8,494,421 $8,494,421 $8,600,021 $8,301,817 $9,045,384 $8,198,395 $0 1.6% $142,676

$0

$0 ($18,447)

$0

$0

$0 $8,037,273 $8,902,709 $9,045,384 $8,198,395 $0

% $

TOTAL UNDERWRITTEN COSTS (Applicant's Uses are within 5% of TDHCA Estimate): 

Developer's Fee

Contractor's Fee

Contingency

Acquisition Cost for Identity of Interest Seller

$8,462 / Unit

$3,950 / Unit

14.96%

$4,763 / Unit

$3,026 / Unit

$113,067 / Unit

$3,026 / Unit

$111,284 / Unit

$8,902,709

ADJUSTED BASIS / COST

UNADJUSTED BASIS / COST

Land Acquisition

Sitework

Direct Construction

Contingency

Interim Financing

Reserves

Total Costs
$3,612 / Unit $3,612 / Unit

$13,020 / Unit

4.85%

12.35%Contractor's Fees

Indirect Construction

Ineligible Costs

Developer's Fees

$3,950 / Unit

15.26%

$4,763 / Unit

$13,020 / Unit

4.99%

12.69%

$8,462 / Unit

Total Costs

10279 Hudson Green.xlsm printed: 2/2/2012
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TOTAL ADJUSTED BASIS

TOTAL QUALIFIED BASIS

Method

Credits

Per SF Per Unit Total Total Per Unit Per SF

$75.86 $65,791 $5,263,259 $5,405,935 $67,574 $77.91

$85.00

$85.48 $74,137 $5,930,948 $6,073,623 $75,920 $87.54

Hudson Green, Hudson, 9% HTC #10279

TOTAL HARD COST COMPARISON
APPLICANT TDHCA

Hard Costs (Direct, Site-work, Off-Sites & Contingency)
Applicant's Cost/SF Point Election
Hard Costs plus Contractor Fees

Applicant TDHCA

Acquisition
Construction
Rehabilitation Acquisition

Construction
Rehabilitation

ANNUAL CREDIT CALCULATION BASED ON 
APPLICANT BASIS

FINAL ANNUAL LIHTC 
ALLOCATION

CAPITALIZATION / DEVELOPMENT COST BUDGET / ITEMIZED BASIS ITEMS

High Cost Area Adjustment  

Applicable Fraction  

Applicable Percentage  

CREDITS ON QUALIFIED BASIS

ANNUAL CREDIT ON BASIS

Eligible Basis
Gap
Original Allocation

$919,550

Method Original Allocation

Underwritten 
Proceeds $7,585,529

Annual Credits

$940,361
$921,633
$919,550

Proceeds

$7,757,202
$7,602,709
$7,585,529

$940,361

$0 $0 

130%

$10,448,455

$959,212

$10,657,914

9.00%

CREDIT CALCULATION ON QUALIFIED BASIS

$0 $8,198,395 

130%

$0 $10,657,914 

100.00% 100.00%

$8,198,395 

$0 

$8,037,273 

$0 

100.00%

$0 

$0 

100.00%

$0

100.00%9.00%

$940,361 $959,212$0

$8,037,273 

$10,448,455$0

100.00%

$0

ADJUSTED BASIS

Deduction for Other Federal Funds

TOTAL ELIGIBLE BASIS $0 

$0 
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